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SUMMARY OF CONSTRUCTION PROJECTS
RANDOLPH COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 63 3 Bridge Rehabilitation Completed Apr. 2020 Jul. 2021 0.12 $205,818 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 12.50 $68,395 512.62 $2,804,845
100358 Mill Creek Str. & Apprs. (S) 62 19  Structure & Approaches Programmed - <$1M - <$1M
100512" Walnut Ridge — Missouri State Line (Future 1-57) P.E. 67 19  PE Only Programmed 12.00 $5-$10M  41.00 $30 - $40 M
Addt'l Rte.-Sec.: Clay 67-20; Lawrence 67-19
100756 Pocahontas Old Frisco Depot Restoration (ATEP-11) (S) Enhancement Completed Feb. 2013 Dec. 2014 - $290,225 - $290,225
100759 Black River Str. & Apprs. (Pocahontas) (S) 67 18  Structure & Approaches Completed Mar. 2016  Mar. 2019 0.36 $11,105,319 0.36 $11,105,319
100776 Eleven Point River — East & West (Overlay) (S) 62 19  Resurfacing Completed Mar. 2012 Jul. 2012 4.06 $691,116 4.06 $691,116
100792 Pocahontas — West (Overlay) (S) 62 19  Resurfacing Completed Apr. 2013 Jun. 2013 3.62 $597,372 3.62 $597,372
100816 Hwy. 90 — Hwy. 251 (Overlay) (S) 115 1 Resurfacing Completed Apr. 2014 Aug. 2014 2.02 $275,531 2.02 $275,531
100847 So. of Maynard — Hwy. 166 (Overlay) (S) 115 1 Resurfacing Completed Mar. 2016  Aug. 2016 4.00 $424,974 4.00 $424,974
100851" Randolph Co. Area Headquarters (Pocahontas) (S) 67 18  Buildings Programmed - <$1M - <$1M
100873 Lawrence Co. Line — Hwy. 62 (S) 67 18  Resurfacing Sub. Completed Feb. 2020 Dec. 2020 7.46 $3,824,500 7.46 $3,824,500
100877 Park St. — Country Club Rd. (Pocahontas) (S) 90 6  Major Widening Scheduled 2023 1.02 $3-$5M 1.02 $3-$5M
100898 Missouri State Line — Hwy. 251 (Sel. Secs.) (S) 115 1 Resurfacing Sub. Completed Feb. 2020 Nov. 2020 12.12 $3,148,157 12.12 $3,148,157
100905 North of Lawrence Co. Line — Hwy. 62 (S) 166 0  Resurfacing Completed Apr. 2018 Nov. 2018 8.12 $1,896,766 8.12 $1,896,766
Addt'l Rte.-Sec.: Randolph 361-3
100927 Hwy. 67 — West (Pocahontas) (S) 90 6 Resurfacing Completed Apr. 2018  Oct. 2018 6.62 $1,561,743 6.62 $1,561,743
100965" Hwy. 99 RR Signal Upgrade (O'Kean) (S) 90 5  RRCrossing Completed May. 2018  Dec. 2021 - $227,809 - $227,809
100982 Reyno North & South (Sel. Secs.) (S) 67 19  Resurfacing Completed May. 2020 Dec. 2020 571 $592,250  10.05 $1,040,830
Addt'l Rte.-Sec.: Clay 67-20
100993 Hwy. 67 — Engelberg Strs. & Apprs. (S) 166 1 Structure & Approaches Scheduled Nov. 2022 0.51 $3-$5M 0.51 $3-%$5M
101003 Eassis Creek Str. & Apprs. (S) 90 7  Structure & Approaches Scheduled Apr. 2023 045 $3-$5M 0.45 $3-$5M
101010 Spencer Creek Str. & Apprs. (S) 115 1 Structure & Approaches Scheduled Jun. 2022 0.1 $1-$3M 0.1 $1-%$3M
101034 Pocahontas — Corning (Sel. Secs.) (S) 67 19  Resurfacing Sub. Completed May. 2020  Aug. 2021 8.01 $2,082,962  13.62 $3,541,816
Addt'l Rte.-Sec.: Clay 67-20
101053 Beaver Dam Ditch Str. & Apprs. (O'Kean) (S) 90 5  Structure & Approaches Scheduled Jan. 2023 0.06 <$1M 0.06 <$1M™M
101064" District 10 Sealing Program (2020) (S) 251 1 Sealing Programmed 15.18 <$1M 6784 $1-$3 M
Addt'l Rte.-Sec.: Various
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
RANDOLPH COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
101106 Hwys. 93 & 231 (Sel. Secs.) (S) 93 1 Resurfacing Scheduled 2024 12.02 $5-$10M 12.02 $5-$10 M
Addt'l Rte.-Sec.: Randolph 231-6
101115 Eleven Point River Stream Restoration Miscellaneous Programmed - <$1M - <$1M
101131 Current River Str. & Apprs. (S) 67 19 Structure & Approaches Programmed - $5-$10M - $5-$10M
A00004 Sharp Co. Line — Hwy. 63B West (Sel. Secs.) (S) 63 3 Resurfacing Under Construction  Apr. 2022  Late 2022 0.17 $36,500 17.29 $3,712,213
Addt'l Rte.-Sec.: Lawrence 63-3
A00007" District 10 Resurfacing Program (2021) (S) 67 19  Resurfacing Programmed 14.94 <$1TM 7968 <$1 M
Addt'l Rte.-Sec.: Various
A00025 Main Ditch Str. & Apprs. (S) 328 1 Structure & Approaches Scheduled Feb. 2023 - <$1M - <$1M
A00026" District 10 Resurfacing Program (2022) (S) 90 5  Resurfacing Programmed 1.66 <$1TM 1247 $1-%$3M
Addt'l Rte.-Sec.: Various
A00030" District 10 Resurfacing Program (2023) (S) 67 19 Resurfacing Programmed 14.30 <$1M 5515 $1-$3 M
Addt'l Rte.-Sec.: Various
C61001" Maynard & Pocahontas Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2014 Dec. 2014 2.35 $364,208 2.35 $364,208
C61002° Reyno Surfacing (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2015  Sep. 2015 1.53 $257,778 1.53 $257,778
C61003" O'Kean Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Feb. 2018 May. 2018 1.77 $245,366 1.77 $245,366
C61004° Pocahontas Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2018  Aug. 2018 147 $177,551 1.47 $177,551
C61005" Maynard & Reyno Overlay (S) CS Resurfacing Completed Feb. 2020  Oct. 2020 3.87 $498,175 3.87 $498,175
C61006" Biggers & O'Kean Overlay (S) CS Resurfacing Under Construction  Feb. 2022 Late 2022 2.87 $491,412 2.87 $491,412
C76038" Biggers, Knobel & Rector Olay (Sel. Secs.)(s) CS Resurfacing Completed May. 2016  Oct. 2016 1.26 $361,667 5.20 $692,430
Addt'l Rte.-Sec.: Clay CS
C76049" Imbdn, Rvnden & Rvnden Spr Ovrly(sel Secs)(s CS Resurfacing Completed Apr. 2018  Jun. 2018 1.89 $184,456 3.51 $373,511
Addt'l Rte.-Sec.: Lawrence CS
SA6132" Hwy. 115 - East No. 2 (Overlay) (S) CR Resurfacing Completed Jun. 2012 Sep. 2012 1.10 $153,524 1.10 $153,524
SA6133" Randolph County Reseal No. 3 (S) CR Sealing Completed Jun. 2012  Oct. 2012 5.36 $133,266 5.36 $133,266
SA6134" Hwy. 166 - West (Overlay) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 0.60 $76,214 0.60 $76,214
SA6135" Randolph Co. Reseal No. 4 (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 4.85 $121,772 4.85 $121,772
SA6136" Hwy. 115 - Hwy. 166 (Overlay) (S) CR Resurfacing Completed Jun. 2014 Aug. 2014 1.60 $205,807 1.60 $205,807
SA6137" Co. Rd. 70 Drainage (Sel. Secs.) (S) CR Base & Drainage Completed Jul. 2014  Nov. 2014 - $136,444 - $136,444
SA6138" Hwy. 166 - Hwy. 62 (Overlay) (S) CR Resurfacing Completed Jun. 2015  Aug. 2015 1.38 $112,671 1.38 $112,671
SA6139" Randolph Co. Overlay No. 5 (Sel. Secs.) (S) CR Resurfacing Completed May. 2016  Nov. 2016 478 $375,344 478 $375,344

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
RANDOLPH COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA6140" Randolph Co. Overlay No. 6 (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Sep. 2017 3.77 $305,636 3.77 $305,636
SA6141" Randolph Co. Overlay No. 7 (Sel. Secs.) (S) CR Resurfacing Completed May. 2018  Aug. 2018 2.03 $231,636 2.03 $231,636
SA6142" Randolph Co. Overlay No. 8 (S) CR Resurfacing Completed May. 2019 Oct. 2019 1.90 $223,007 1.90 $223,007
SA6143" Hwy. 166 - Lewis Johnson Rd. (Overlay) (S) CR Resurfacing Under Construction Apr. 2022  Late 2022 3.32 $760,715 3.32 $760,715
Totals For All Projects In Randolph County 136.76 $53,237,571

* Job not shown on county map.
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